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1. Definitions (a) The Contractor shall furnish all necessary labor, 

(a) “Architect” means the person or other entity engaged by 
the PHA to perform architectural, engineering, design, 
and other services related to the work as provided for in 
the contract. When a PHA uses an engineer to act in this 
capacity, the terms “architect” and “engineer” shall be 
synonymous. The Architect shall serve as a technical 
representative of the Contracting Officer. The Architect’s 

materials, tools, equipment, and transportation necessary 
for performance of the work. The Contractor shall also 
furnish all necessary water, heat, light, and power not 
made available to the Contractor by the PHA pursuant to 
the clause entitled Availability and Use of Utility Services 
herein. 

(b) The Contractor shall perform on the site, and with its own 

authority is as set forth elsewhere in this contract. 
organization, work equivalent to at least [ ] (12 percent
unless otherwise indicated) of the total amount of work to 
be performed under the order. This percentage may be 
reduced by a supplemental agreement to this order if, 
during performing the work, the Contractor requests a 
reduction and the Contracting Officer determines that the

(b) “Contract” means the contract entered into between the 
PHA and the Contractor. It includes the forms of Bid, the 
Bid Bond, the Performance and Payment Bond or Bonds 
or other assurance of completion, the Certifications, 
Representations, and Other Statements of Bidders (form 
HUD-5370), these General Conditions of the Contract for 
Construction (form HUD-5370), the applicable wage rate 
determinations from the U.S. Department of Labor, any 
special conditions included elsewhere in the contract, the 
specifications, and drawings. It includes all formal 
changes to any of those documents by addendum, 

reduction would be to the advantage of the PHA. 
(c) At all times during performance of this contract and until 

the work is completed and accepted, the Contractor shall 
directly superintend the work or assign and have on the 
work site a competent superintendent who is satisfactory 
to the Contracting Officer and has authority to act for the 
Contractor. 

change order, or other modification. (d) The Contractor shall be responsible for all damages to 

(c) “Contracting Officer” means the person delegated the au- persons or property that occur as a result of the 
Contractor’s fault or negligence, and shall take properthority by the PHA to enter into, administer, and/or 

terminate this contract and designated as such in writing 
to the Contractor. The term includes any successor 

safety and health precautions to protect the work, the 
workers, the public, and the property of others. The 
Contractor shall hold and save the PHA, its officers and 
agents, free and harmless from liability of any nature 
occasioned by the Contractor’s performance. The 
Contractor shall also be responsible for all materials 
delivered and work performed until completion and 
acceptance of the entire work, except for any completed 
unit of work which may have been accepted under the 

Contracting Officer and any duly authorized 
representative of the Contracting Officer also designated 
in writing. The Contracting Officer shall be deemed the 
authorized agent of the PHA in all dealings with the 
Contractor. 

(d) “Contractor” means the person or other entity entering 
into the contract with the PHA to perform all of the work 
required under the contract. contract. 

(e) “Drawings” means the drawings enumerated in the (e) The Contractor shall lay out the work from base lines and 

schedule of drawings contained in the Specifications and 
as described in the contract clause entitled Specifications

bench marks indicated on the drawings and be 
responsible for all lines, levels, and measurements of all 
work executed under the contract. The Contractor shall 
verify the figures before laying out the work and will be 
held responsible for any error resulting from its failure to 

and Drawings for Construction herein. 
(f) “HUD” means the United States of America acting through 

the Department of Housing and Urban Development 
including the Secretary, or any other person designated to 
act on its behalf. HUD has agreed, subject to the 
provisions of an Annual Contributions Contract (ACC), to 
provide financial assistance to the PHA, which includes 
assistance in financing the work to be performed under 
this contract. As defined elsewhere in these General 
Conditions or the contract documents, the determination 
of HUD may be required to authorize changes in the work 
or for release of funds to the PHA for payment to the 
Contractor. Notwithstanding HUD’s role, nothing in this 
contract shall be construed to create any contractual 

do so. 
(f) The Contractor shall confine all operations (including 

storage of materials) on PHA premises to areas 
authorized or approved by the Contracting Officer. 

(g) The Contractor shall at all times keep the work area, 

relationship between the Contractor and HUD. 

including storage areas, free from accumulations of 
waste materials. After completing the work and before 
final inspection, the Contractor shall (1) remove from the 
premises all scaffolding, equipment, tools, and materials 
(including rejected materials) that are not the property of 
the PHA and all rubbish caused by its work; (2) leave the 
work area in a clean, neat, and orderly condition 
satisfactory to the Contracting Officer; (3) perform all 
specified tests; and, (4) deliver the installation in 

(g) “Project” means the entire project, whether construction 
or rehabilitation, the work for which is provided for in 
whole or in part under this contract. complete and operating condition. 

(h) “PHA” means the Public Housing Agency organized 
under applicable state laws which is a party to this 

(h) The Contractor’s responsibility will terminate when all 

contract. 

work has been completed, the final inspection made, and 
the work accepted by the Contracting Officer. The 
Contractor will then be released from further obligation 
except as required by the warranties specified elsewhere 
in the contract. 

(j) “Specifications” means the written description of the 
technical requirements for construction and includes the 
criteria and tests for determining whether the 
requirements are met. 

(l) “Work” means materials, workmanship, and manufacture 
and fabrication of components. 

3. Architect’s Duties, Responsibilities, and Authority 

2. Contractor’s Responsibility for Work 

(a) The Architect for this contract, and any successor, shall 
be designated in writing by the Contracting Officer. 
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(b) The Architect shall serve as the Contracting Officer’s 
technical representative with respect to architectural, 
engineering, and design matters related to the work 
performed under the contract. The Architect may provide 
direction on contract performance. Such direction shall be 
within the scope of the contract and may not be of a 
nature which: (1) institutes additional work outside the 
scope of the contract; (2) constitutes a change as defined 
in the Changes clause herein; (3) causes an increase or 
decrease in the cost of the contract; (4) alters the 
Construction Progress Schedule; or (5) changes any of 
the other express terms or conditions of the contract. 

6. Construction Progress Schedule 

(a) The Contractor shall, within five days after the work 

(c) The Architect’s duties and responsibilities may include but 

commences on the contract or another period of time 
determined by the Contracting Officer, prepare and 
submit to the Contracting Officer for approval three copies 
of a practicable schedule showing the order in which the 
Contractor proposes to perform the work, and the dates 
on which the Contractor contemplates starting and 
completing the several salient features of the work 
(including acquiring labor, materials, and equipment). The 
schedule shall be in the form of a progress chart of 
suitable scale to indicate appropriately the percentage of 
work scheduled for completion by any given date during 
the period. If the Contractor fails to submit a schedule 
within the time prescribed, the Contracting Officer may 
withhold approval of progress payments or take other 
remedies under the contract until the Contractor submits 

shall not be limited to: 
(1) Making periodic visits to the work site, and on the 

basis of his/her on-site inspections, issuing written 
reports to the PHA which shall include all observed 
deficiencies. The Architect shall file a copy of the 
report with the Contractor’s designated representative
at the site; the required schedule. 

(2) Making modifications in drawings and technical (b) The Contractor shall enter the actual progress on the 
chart as required by the Contracting Officer, and 
immediately deliver three copies of the annotated 
schedule to the Contracting Officer. If the Contracting 
Officer determines, upon the basis of inspection 
conducted pursuant to the clause entitled Inspection and 
Acceptance of Construction, herein that the Contractor is 
not meeting the approved schedule, the Contractor shall 
take steps necessary to improve its progress, including 
those that may be required by the Contracting Officer, 
without additional cost to the PHA. In this circumstance, 
the Contracting Officer may require the Contractor to 
increase the number of shifts, overtime operations, days 
of work, and/or the amount of construction plant, and to 
submit for approval any supplementary schedule or 
schedules in chart form as the Contracting Officer deems 
necessary to demonstrate how the approved rate of 

specifications and assisting the Contracting Officer in 
the preparation of change orders and other contract 
modifications for issuance by the Contracting Officer; 

(3) Reviewing and making recommendations with respect 
to - (i) the Contractor’s construction progress 
schedules; (ii) the Contractor’s shop and detailed 
drawings; (iii) the machinery, mechanical and other 
equipment and materials or other articles proposed 
for use by the Contractor; and, (iv) the Contractor’s 
price breakdown and progress payment estimates; 
and, 

(4) Assisting in inspections, signing Certificates of 
Completion, and making recommendations with 
respect to acceptance of work completed under the 
contract. 

4. Other Contracts progress will be regained. 

The PHA may undertake or award other contracts for 
additional work at or near the site of the work under this 
contract. The Contractor shall fully cooperate with the 
other contractors and with PHA employees and shall 
carefully adapt scheduling and performing the work under 
this contract to accommodate the additional work, heeding 
any direction that may be provided by the Contracting 
Officer. The Contractor shall not commit or permit any act 
that will interfere with the performance of work by any 
other contractor or by PHA employees 

(c) Failure of the Contractor to comply with the requirements 
of the Contracting Officer under this clause shall be 
grounds for a determination by the Contracting Officer that 
the Contractor is not prosecuting the work with sufficient 
diligence to ensure completion within the time 
specified in the Contract. Upon making this 
determination, the Contracting Officer may terminate the 
Contractor’s right to proceed with the work, or any 
separable part of it, in accordance with the Default clause 
of this contract. 

7. Site Investigation and Conditions Affecting the Work 
Construction Requirements 

5. Pre-construction Conference and Notice to Proceed 
(a) The Contractor acknowledges that it has taken steps 

reasonably necessary to ascertain the nature and location 
of the work, and that it has investigated and satisfied itself 
as to the general and local conditions which can affect the 
work or its cost, including but not limited to, (1) conditions 
bearing upon transportation, disposal, handling, and 
storage of materials; (2) the availability of labor, water, 
electric power, and roads;(3) uncertainties of weather, 
river stages, tides, or similar physical conditions at the 
site; (4) the conformation and conditions of the ground; 
and (5) the character of equipment and facilities needed 
preliminary to and during work performance. The 
Contractor also acknowledges that it has satisfied itself as 
to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered 
insofar as this information is 

(a) Within ten calendar days of contract execution, and prior 
to the commencement of work, the Contractor shall 
attend a preconstruction conference with representatives 
of the PHA, its Architect, and other interested parties 
convened by the PHA. The conference will serve to 
acquaint the participants with the general plan of the 
construction operation and all other requirements of the 
contract. The PHA will provide the Contractor with the 
date, time, and place of the conference. 

(b) The contractor shall begin work upon receipt of a written 
Notice to Proceed from the Contracting Officer or 
designee. The Contractor shall not begin work prior to 
receiving such notice. 
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reasonably ascertainable from an inspection of the site, 
including all exploratory work done by the PHA, as well 
as from the drawings and specifications made a part of 
this contract. Any failure of the Contractor to take the 
actions described and acknowledged in this paragraph 
will not relieve the Contractor from responsibility for 
estimating properly the difficulty and cost of successfully 
performing the work, or for proceeding to successfully 

promptly submitted to the Contracting Officer, who shall 
promptly make a determination in writing. Any adjustment 
by the Contractor without such a determination shall be at 
its own risk and expense. The Contracting Officer shall 
furnish from time to time such detailed drawings and other 
information as considered necessary, unless 
otherwise provided. 

perform the work without additional expense to the PHA. 

(b) Wherever in the specifications or upon the drawings the 
words “directed”, “required”, “ordered”, “designated”, 
“prescribed”, or words of like import are used, it shall be(b) The PHA assumes no responsibility for any conclusions 

or interpretations made by the Contractor based on the 
information made available by the PHA. Nor does the 
PHA assume responsibility for any understanding 
reached or representation made concerning conditions 
which can affect the work by any of its officers or agents 
before the execution of this contract, unless that 
understanding or representation is expressly stated in 
this contract. 

understood that the “direction”, “requirement”, “order”, 
“designation”, or “prescription”, of the Contracting Officer 
is intended and similarly the words “approved”, 
“acceptable”, “satisfactory”, or words of like import shall

mean “approved by”, or “acceptable to”, or “satisfactory 
to” the Contracting Officer, unless otherwise expressly 
stated. 

(c) Where “as shown” “as indicated”, “as detailed”, or 
words

8. Differing Site Conditions 
of similar import are used, it shall be understood that the 
reference is made to the drawings accompanying this 
contract unless stated otherwise. The word “provided” as 
used herein shall be understood to mean “provide 
complete in place” that is “furnished and installed”. 

(a) The Contractor shall promptly, and before the conditions 
are disturbed, give a written notice to the Contracting 
Officer of (1) subsurface or latent physical conditions at 
the site which differ materially from those indicated in this 
contract, or (2) unknown physical conditions at the 
site(s), of an unusual nature, which differ materially from 
those ordinarily encountered and generally recognized as 
inhering in work of the character provided for in the 

(d) “Shop drawings” means drawings, submitted to the PHA 

contract. 

by the Contractor, subcontractor, or any lower tier 
subcontractor, showing in detail (1) the proposed 
fabrication and assembly of structural elements and (2) 
the installation (i.e., form, fit, and attachment details) of 
materials of equipment. It includes drawings, diagrams, 
layouts, schematics, descriptive literature, illustrations, 
schedules, performance and test data, and similar 
materials furnished by the Contractor to explain in detail 
specific portions of the work required by the contract. The 
PHA may duplicate, use, and disclose in any manner and 
for any purpose shop drawings delivered under this 

(b) The Contracting Officer shall investigate the site 
conditions promptly after receiving the notice. Work shall 
not proceed at the affected site, except at the 
Contractor’s risk, until the Contracting Officer has 
provided written instructions to the Contractor. If the 
conditions do materially so differ and cause an increase 
or decrease in the Contractor’s cost of, or the time 
required for, performing any part of the work under this 
contract, whether or not changed as a result of the 
conditions, the Contractor shall file a claim in writing to 
the PHA within ten days after receipt of such instructions 
and, in any event, before proceeding with the work. An 
equitable adjustment in the contract price, the delivery 
schedule, or both shall be made under this clause and 

contract. 
(e) If this contract requires shop drawings, the Contractor 

the contract modified in writing accordingly. 

shall coordinate all such drawings, and review them for 
accuracy, completeness, and compliance with other 
contract requirements and shall indicate its approval 
thereon as evidence of such coordination and review. 
Shop drawings submitted to the Contracting Officer 
without evidence of the Contractor’s approval may be 
returned for resubmission. The Contracting Officer will 
indicate an approval or disapproval of the shop drawings 
and if not approved as submitted shall indicate the PHA’s 
reasons therefore. Any work done before such approval 
shall be at the Contractor’s risk. Approval by the 
Contracting Officer shall not relieve the Contractor from 
responsibility for any errors or omissions in such 
drawings, nor from responsibility for complying with the 
requirements of this contract, except with respect to 
variations described and approved in accordance with (f)

(c) No request by the Contractor for an equitable adjustment 
to the contract under this clause shall be allowed, unless 
the Contractor has given the written notice required; 
provided, that the time prescribed in (a) above for giving 
written notice may be extended by the Contracting
Officer. 

(d) No request by the Contractor for an equitable adjustment 
to the contract for differing site conditions shall be 
allowed if made after final payment under this contract. below. 

9. Specifications and Drawings for Construction 
(f) If shop drawings show variations from the contract 

requirements, the Contractor shall describe such 
variations in writing, separate from the drawings, at the 
time of submission. If the Architect approves any such 
variation and the Contracting Officer concurs, the 

(a) The Contractor shall keep on the work site a copy of the 
drawings and specifications and shall at all times give the 
Contracting Officer access thereto. Anything mentioned 
in the specifications and not shown on the drawings, or 
shown on the drawings and not mentioned in the 
specifications, shall be of like effect as if shown or 
mentioned in both. In case of difference between 
drawings and specifications, the specifications shall 
govern. In case of discrepancy in the figures, in the 
drawings, or in the specifications, the matter shall be 

Contracting Officer shall issue an appropriate 
modification to the contract, except that, if the variation is 
minor or does not involve a change in price or in time of 
performance, a modification need not be issued. 

(g) It shall be the responsibility of the Contractor to make
timely requests of the PHA for such large scale and full 
size drawings, color schemes, and other additional 
information, not already in his possession, which shall be 
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required in the planning and production of the work. Such 
requests may be submitted as the need arises, but each 
such request shall be filed in ample time to permit 
appropriate action to be taken by all parties involved so 

machinery and mechanical and other equipment. 
When required by this contract or by the Contracting 
Officer, the Contractor shall also obtain the 
Contracting Officer’s approval of the material or 
articles which the Contractor contemplates 
incorporating into the work. When requesting 
approval, the Contractor shall provide full information 
concerning the material or articles. Machinery, 
equipment, material, and articles that do not have the 
required approval shall be installed or used at the risk 

as to avoid delay. 
(h) The Contractor shall submit to the Contracting Officer for 

approval four copies (unless otherwise indicated) of all 
shop drawings as called for under the various headings 
of these specifications. Three sets (unless otherwise 
indicated) of all shop drawings, will be retained by the 
PHA and one set will be returned to the Contractor. As 
required by the Contracting Officer, the Contractor, upon 
completing the work under this contract, shall furnish a 
complete set of all shop drawings as finally approved. 
These drawings shall show all changes and revisions 

of subsequent rejection. 
(2) When required by the specifications or the 

Contracting Officer, the Contractor shall submit 
appropriately marked samples (and certificates 
related to them) for approval at the Contractor’s

made up to the time the work is completed and accepted. expense, with all shipping charges prepaid. The 
Contractor shall label, or otherwise properly mark on 
the container, the material or product represented, its 
place of origin, the name of the producer, the 
Contractor’s name, and the identification of the 
construction project for which the material or product

(i) This clause shall be included in all subcontracts at any tier. 
It shall be the responsibility of the Contractor to ensure 
that all shop drawings prepared by subcontractors are 
submitted to the Contracting Officer. 

10. As-Built Drawings is intended to be used. 

(a) “As-built drawings,” as used in this clause, means 
(3) Certificates shall be submitted in triplicate, describing 

each sample submitted for approval and certifying 
that the material, equipment or accessory complies 
with contract requirements. The certificates shall 
include the name and brand of the product, name of 
manufacturer, and the location where produced. 

drawings submitted by the Contractor or subcontractor at 
any tier to show the construction of a particular structure 
or work as actually completed under the contract. “As-built 
drawings” shall be synonymous with “Record 
drawings.” (4) Approval of a sample shall not constitute a waiver of 

(b) As required by the Contracting Officer, the Contractor the PHA right to demand full compliance with contract 
requirements. Materials, equipment and accessories 
may be rejected for cause even though samples have

shall provide the Contracting Officer accurate information 
to be used in the preparation of permanent as-built 
drawings. For this purpose, the Contractor shall record on 
one set of contract drawings all changes from the 
installations originally indicated, and record final locations 
of underground lines by depth from finish grade and by 
accurate horizontal offset distances to permanent surface 
improvements such as buildings, curbs, or edges of 

been approved. 

walks.

(5) Wherever materials are required to comply with 
recognized standards or specifications, such 
specifications shall be accepted as establishing the 
technical qualities and testing methods, but shall not 
govern the number of tests required to be made nor 
modify other contract requirements. The Contracting 
Officer may require laboratory test reports on items 
submitted for approval or may approve materials on 
the basis of data submitted in certificates with 
samples. Check tests will be made on materials 
delivered for use only as frequently as the Contracting 
Officer determines necessary to insure compliance of 
materials with the specifications. The Contractor will 
assume all costs of retesting materials which fail to 
meet contract requirements and/or testing materials 
offered in substitution for those found deficient. 

(c) This clause shall be included in all subcontracts at any 
tier. It shall be the responsibility of the Contractor to 
ensure that all as-built drawings prepared by 
subcontractors are submitted to the Contracting Officer. 

11. Material and Workmanship 

(a) All equipment, material, and articles furnished under this 
contract shall be new and of the most suitable grade for 
the purpose intended, unless otherwise specifically 
provided in this contract. References in the contract to 
equipment, material, articles, or patented processes by 
trade name, make, or catalog number, shall be regarded 
as establishing a standard of quality and shall not be 
construed as limiting competition. The Contractor may, at 
its option, use any equipment, material, article, or 
process that, in the judgment of, and as approved by the 
Contracting Officer, is equal to that named in the 
specifications, unless otherwise specifically provided in 

(6) After approval, samples will be kept in the Project 
office until completion of work. They may be built into 
the work after a substantial quantity of the materials 
they represent has been built in and accepted. 

(c) Requirements concerning lead-based paint. The 
Contractor shall comply with the requirements concerning 
lead-based paint contained in the Lead-Based Paint 
Poisoning Prevention Act (42 U.S.C. 4821-4846) as 
implemented by 24 CFR Part 35. 

this contract. 
(b) Approval of equipment and materials. 12. Permits and Codes 

(1) The Contractor shall obtain the Contracting Officer’s 
approval of the machinery and mechanical and other 
equipment to be incorporated into the work. When 
requesting approval, the Contractor shall furnish to the 
Contracting Officer the name of the manufacturer, the 
model number, and other information concerning the 
performance, capacity, nature, and rating of the 

(a) The Contractor shall give all notices and comply with all 
applicable laws, ordinances, codes, rules and regulations. 
Notwithstanding the requirement of the Contractor to 
comply with the drawings and specifications in the 
contract, all work installed shall comply with all applicable 
codes and regulations as amended by any 
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waivers. Before installing the work, the Contractor shall 
examine the drawings and the specifications for 
compliance with applicable codes and regulations 
bearing on the work and shall immediately report any 
discrepancy it may discover to the Contracting Officer. 

14. Temporary Heating 

Where the requirements of the drawings and 

The Contractor shall provide and pay for temporary 
heating, covering, and enclosures necessary to properly 
protect all work and materials against damage by 
dampness and cold, to dry out the work, and to facilitate 
the completion of the work. Any permanent heating 
equipment used shall be turned over to the PHA in the 
condition and at the time required by the specifications. 

specifications fail to comply with the applicable code or 
regulation, the Contracting Officer shall modify the 
contract by change order pursuant to the clause entitled 
Changes herein to conform to the code or regulation. 

(b) The Contractor shall secure and pay for all permits, fees, 
and licenses necessary for the proper execution and 
completion of the work. Where the PHA can arrange for 
the issuance of all or part of these permits, fees and 
licenses, without cost to the Contractor, the contract 
amount shall be reduced accordingly. 

15. Availability and Use of Utility Services 

(a) The PHA shall make all reasonably required amounts of 

13. Health, Safety, and Accident Prevention 

utilities available to the Contractor from existing outlets 
and supplies, as specified in the contract. Unless 
otherwise provided in the contract, the amount of each 
utility service consumed shall be charged to or paid for by 
the Contractor at prevailing rates charged to the PHA or, 
where the utility is produced by the PHA, at reasonable 
rates determined by the Contracting Officer. The 
Contractor shall carefully conserve any utilities furnished 

(a) In performing this contract, the Contractor shall: 
(1) Ensure that no laborer or mechanic shall be required 

to work in surroundings or under working conditions 
which are unsanitary, hazardous, or dangerous to 
his/her health and/or safety as determined under 
construction safety and health standards promulgated

without charge.
(b) The Contractor, at its expense and in a manner 

by the Secretary of Labor by regulation; 
satisfactory to the Contracting Officer, shall install and 
maintain all necessary temporary connections and 
distribution lines, and all meters required to measure the 
amount of each utility used for the purpose of 
determining charges. Before final acceptance of the work 
by the PHA, the Contractor shall remove all the 
temporary connections, distribution lines, meters, and 
associated paraphernalia. 

(2) Protect the lives, health, and safety of other persons; 
(3) Prevent damage to property, materials, supplies, and 

equipment; and, 
(4) Avoid work interruptions. 

(b) For these purposes, the Contractor shall: 
(1) Comply with regulations and standards issued by the 

Secretary of Labor at 29 CFR Part 1926. Failure to 
comply may result in imposition of sanctions pursuant 
to the Contract Work Hours and Safety Standards Act 
(Public Law 91-54, 83 Stat. 96), 40 U.S.C. 3701 et 

16. Protection of Existing Vegetation, Structures, 
Equipment, Utilities, and Improvements 

seq.; and (a) The Contractor shall preserve and protect all structures, 
(2) Include the terms of this clause in every subcontract equipment, and vegetation (such as trees, shrubs, and 

grass) on or adjacent to the work site, which are not to be 
removed under this contract, and which do not 
unreasonably interfere with the work required under this 

so that such terms will be binding on each 
subcontractor. 

(c) The Contractor shall maintain an accurate record of 
exposure data on all accidents incident to work performed 
under this contract resulting in death, traumatic injury, 
occupational disease, or damage to property, materials, 
supplies, or equipment, and shall report this data in the 
manner prescribed by 29 CFR Part 

contract. 
(b) The Contractor shall only remove trees when specifically 

1904. 

authorized to do so, and shall avoid damaging vegetation 
that will remain in place. If any limbs or branches of trees 
are broken during performance of this contract, or by the 
careless operation of equipment, or by workmen, the 
Contractor shall trim those limbs or branches with a clean 
cut and paint the cut with a tree-pruning compound as 

(d) The Contracting Officer shall notify the Contractor of any 
noncompliance with these requirements and of the 
corrective action required. This notice, when delivered to 
the Contractor or the Contractor’s representative at the 
site of the work, shall be deemed sufficient notice of the 
noncompliance and corrective action required. After 
receiving the notice, the Contractor shall immediately 
take corrective action. If the Contractor fails or refuses to 
take corrective action promptly, the Contracting Officer 
may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken. The 
Contractor shall not base any claim or request for 
equitable adjustment for additional time or money on any

directed by the Contracting Officer. 
(c) The Contractor shall protect from damage all existing 

improvements and utilities (1) at or near the work site and 
(2) on adjacent property of a third party, the locations of 
which are made known to or should be known by the 
Contractor. Prior to disturbing the ground at the 
construction site, the Contractor shall ensure that all 
underground utility lines are clearly marked. 

(d) The Contractor shall shore up, brace, underpin, secure, 

stop order issued under these circumstances. 

and protect as necessary all foundations and other parts 
of existing structures adjacent to, adjoining, and in the 
vicinity of the site, which may be affected by the 
excavations or other operations connected with the (e) The Contractor shall be responsible for its subcontractors’ 

compliance with the provisions of this clause. The 
Contractor shall take such action with respect to any 
subcontract as the PHA, the Secretary of Housing and 
Urban Development, or the Secretary of Labor shall 
direct as a means of enforcing such provisions. 

construction of the project. 
(e) Any equipment temporarily removed as a result of work 

under this contract shall be protected, cleaned, and 
replaced in the same condition as at the time of award of 
this contract. 
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(f) New work which connects to existing work shall The contactor shall comply with the Clean Air Act, as 
amended, 42 USC 7401 et seq., the Federal Water 
Pollution Control Water Act, as amended, 33 U.S.C. 1251 
et seq., and standards issued pursuant thereto in the 
facilities in which this contract is to be performed. 

correspond in all respects with that to which it connects 
and/or be similar to existing work unless otherwise 
required by the specifications. 

(g) No structural members shall be altered or in any way 
weakened without the written authorization of the 
Contracting Officer, unless such work is clearly specified 19. Energy Efficiency 
in the plans or specifications. 

(h) If the removal of the existing work exposes discolored or 
unfinished surfaces, or work out of alignment, such 
surfaces shall be refinished, or the material replaced as 
necessary to make the continuous work uniform and 
harmonious. This, however, shall not be construed to 
require the refinishing or reconstruction of dissimilar 
finishes previously exposed, or finished surfaces in good 
condition, but in different planes or on different levels 
when brought together by the removal of intervening 
work, unless such refinishing or reconstruction is 

The Contractor shall comply with mandatory standards 
and policies relating to energy efficiency which are 
contained in the energy conservation plan issued in 
compliance with the Energy Policy and Conservation Act 
(Pub.L. 94-163) for the State in which the work under the 
contract is performed. 

20. Inspection and Acceptance of Construction 

(a) Definitions. As used in this clause - 
specified in the plans or specifications. (1) “Acceptance” means the act of an authorized 

representative of the PHA by which the PHA approves 
and assumes ownership of the work performed under this 
contract. Acceptance may be partial or complete. 

(2) “Inspection” means examining and testing the work 

(i) The Contractor shall give all required notices to any 
adjoining or adjacent property owner or other party before 
the commencement of any work. 

(j) The Contractor shall indemnify and save harmless the 
PHA from any damages on account of settlement or the 
loss of lateral support of adjoining property, any damages 
from changes in topography affecting drainage, and from 
all loss or expense and all damages for which the PHA 
may become liable in consequence of such injury or 
damage to adjoining and adjacent structures and their 

performed under the contract (including, when 
appropriate, raw materials, equipment, components, and 
intermediate assemblies) to determine whether it 
conforms to contract requirements. 

premises. 

(3) “Testing” means that element of inspection that 
determines the properties or elements, including 
functional operation of materials, equipment, or their 
components, by the application of established scientific (k) The Contractor shall repair any damage to vegetation, 

structures, equipment, utilities, or improvements, 
including those that are the property of a third party, 
resulting from failure to comply with the requirements of 
this contract or failure to exercise reasonable care in 
performing the work. If the Contractor fails or refuses to 
repair the damage promptly, the Contracting Officer may 
have the necessary work performed and charge the cost 
to the Contractor. 

principles and procedures. 
(b) The Contractor shall maintain an adequate inspection 

system and perform such inspections as will ensure that 
the work performed under the contract conforms to 
contract requirements. All work is subject to PHA 
inspection and test at all places and at all reasonable 
times before acceptance to ensure strict compliance with
the terms of the contract. 

(c) PHA inspections and tests are for the sole benefit of the 
17. Temporary Buildings and Transportation of Materials PHA and do not: (1) relieve the Contractor of 

responsibility for providing adequate quality control 
measures; (2) relieve the Contractor of responsibility for 
loss or damage of the material before acceptance; (3) 
constitute or imply acceptance; or, (4) affect the 
continuing rights of the PHA after acceptance of the 

(a) Temporary buildings (e.g., storage sheds, shops, offices, 
sanitary facilities) and utilities may be erected by the 
Contractor only with the approval of the Contracting 
Officer and shall be built with labor and materials 
furnished by the Contractor without expense to the PHA. 
The temporary buildings and utilities shall remain the 
property of the Contractor and shall be removed by the 
Contractor at its expense upon completion of the work. 
With the written consent of the Contracting Officer, the 
buildings and utilities may be abandoned and need not 

completed work under paragraph (j) below. 
(d) The presence or absence of the PHA inspector does not 

relieve the Contractor from any contract requirement, nor 
is the inspector authorized to change any term or 
condition of the specifications without the Contracting 
Officer’s written authorization. All instructions and 

be removed. approvals with respect to the work shall be given to the 
(b) The Contractor shall, as directed by the Contracting Contractor by the Contracting Officer. 

Officer, use only established roadways, or use temporary 
roadways constructed by the Contractor when and as 
authorized by the Contracting Officer. When materials are 
transported in prosecuting the work, vehicles shall not be 
loaded beyond the loading capacity recommended by the 
manufacturer of the vehicle or prescribed by any federal, 
state, or local law or regulation. When it is necessary to 
cross curbs or sidewalks, the Contractor shall protect them 
from damage. The Contractor shall repair or pay for the 
repair of any damaged curbs, sidewalks, or roads. 

(e) The Contractor shall promptly furnish, without additional 
charge, all facilities, labor, and material reasonably 
needed for performing such safe and convenient 
inspections and tests as may be required by the 
Contracting Officer. The PHA may charge to the 
Contractor any additional cost of inspection or test when 
work is not ready at the time specified by the Contractor 
for inspection or test, or when prior rejection makes 
reinspection or retest necessary. The PHA shall perform 
all inspections and tests in a manner that will not 
unnecessarily delay the work. Special, full size, and 
performance tests shall be performed as described in the 
contract. 

18. Clean Air and Water 
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(f) The PHA may conduct routine inspections of the occupied without proper remuneration therefore. If prior 
possession or use by the PHA delays the progress of the 
work or causes additional expense to the Contractor, an 
equitable adjustment shall be made in the contract price 
or the time of completion, and the contract shall be 
modified in writing accordingly. 

construction site on a daily basis. 
(g) The Contractor shall, without charge, replace or correct 

work found by the PHA not to conform to contract 
requirements, unless the PHA decides that it is in its 
interest to accept the work with an appropriate 
adjustment in contract price. The Contractor shall 
promptly segregate and remove rejected material from 22. Warranty of Title 
the premises. 

(h) If the Contractor does not promptly replace or correct The Contractor warrants good title to all materials, 
supplies, and equipment incorporated in the work and 
agrees to deliver the premises together with all 
improvements thereon free from any claims, liens or 
charges, and agrees further that neither it nor any other 
person, firm or corporation shall have any right to a lien 
upon the premises or anything appurtenant thereto. 

rejected work, the PHA may (1) by contract or otherwise, 
replace or correct the work and charge the cost to the 
Contractor, or (2) terminate for default the Contractor’s 
right to proceed. 

(i) If any work requiring inspection is covered up without ap- 
proval of the PHA, it must, if requested by the Contracting 
Officer, be uncovered at the expense of the Contractor. If 
at any time before final acceptance of the entire work, the 
PHA considers it necessary or advisable, to examine 
work already completed by removing or tearing it out, the 
Contractor, shall on request, promptly furnish all 
necessary facilities, labor, and material. If such work is 
found to be defective or nonconforming in any material 
respect due to the fault of the Contractor or its 
subcontractors, the Contractor shall defray all the 
expenses of the examination and of satisfactory 
reconstruction. If, however, such work is found to meet 
the requirements of the contract, the Contracting Officer 
shall make an equitable adjustment to cover the cost of 
the examination and reconstruction, including, if 
completion of the work was thereby delayed, an 

23. Warranty of Construction 

(a) In addition to any other warranties in this contract, the 
Contractor warrants, except as provided in paragraph (j) 
of this clause, that work performed under this contract 
conforms to the contract requirements and is free of any 
defect in equipment, material, or workmanship performed
by the Contractor or any subcontractor or supplier at any 
tier. This warranty shall continue for a period of 
(one year unless otherwise indicated) from the date of final 
acceptance of the work. If the PHA takes possession of 
any part of the work before final acceptance, this warranty 
shall continue for a period of (one year unless otherwise 
indicated) from the date that the PHA takes 

extension of time. possession. 
(j) The Contractor shall notify the Contracting Officer, in (b) The Contractor shall remedy, at the Contractor’s 

writing, as to the date when in its opinion all or a 
designated portion of the work will be substantially 
completed and ready for inspection. If the Architect 
determines that the state of preparedness is as 
represented, the PHA will promptly arrange for the 
inspection. Unless otherwise specified in the contract, the 
PHA shall accept, as soon as practicable after completion 
and inspection, all work required by the contract or that 
portion of the work the Contracting Officer determines and 
designates can be accepted separately. Acceptance shall 
be final and conclusive except for latent defects, fraud, 
gross mistakes amounting to fraud, or the PHA’s right 
under any warranty or guarantee. 

expense, any failure to conform, or any defect. In 
addition, the Contractor shall remedy, at the Contractor’s 
expense, any damage to PHA-owned or controlled real or 
personal property when the damage is the result of— 
(1) The Contractor’s failure to conform to contract require- 

ments; or 
(2) Any defects of equipment, material, workmanship or 

design furnished by the Contractor. 
(c) The Contractor shall restore any work damaged in 

fulfilling the terms and conditions of this clause. The 
Contractor’s warranty with respect to work repaired or 
replaced will run for (one year unless otherwise indicated) 
from the date of repair or replacement. 

(d) The Contracting Officer shall notify the Contractor, in 
21. Use and Possession Prior to Completion writing, within a reasonable time after the discovery of

any failure, defect or damage. 
(a) The PHA shall have the right to take possession of or use 

any completed or partially completed part of the work. 
Before taking possession of or using any work, the 
Contracting Officer shall furnish the Contractor a list of 
items of work remaining to be performed or corrected on 
those portions of the work that the PHA intends to take 
possession of or use. However, failure of the Contracting 
Officer to list any item of work shall not relieve the 
Contractor of responsibility for complying with the terms of 
the contract. The PHA’s possession or use shall not be 

(e) If the Contractor fails to remedy any failure, defect, or 
damage within a reasonable time after receipt of notice, 
the PHA shall have the right to replace, repair or 
otherwise remedy the failure, defect, or damage at the 
Contractor’s expense. 

(f) With respect to all warranties, express or implied, from 
subcontractors, manufacturers, or suppliers for work 
performed and materials furnished under this contract,
the Contractor shall: 
(1) Obtain all warranties that would be given in normal 

deemed an acceptance of any work under the contract. commercial practice; 
(b) While the PHA has such possession or use, the (2) Require all warranties to be executed in writing, for the 

Contractor shall be relieved of the responsibility for (1) the 
loss of or damage to the work resulting from the PHA’s 
possession or use, notwithstanding the terms of the 
clause entitled Permits and Codes herein; (2) all 
maintenance costs on the areas occupied; and, (3) 
furnishing heat, light, power, and water used in the areas 

benefit of the PHA; and, 
(3) Enforce all warranties for the benefit of the PHA. 

(g) In the event the Contractor’s warranty under paragraph
(a) of this clause has expired, the PHA may bring suit at 
its own expense to enforce a subcontractor’s, 
manufacturer’s or supplier’s warranty. 
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(h) Unless a defect is caused by the negligence of the basis for determining progress payments. The breakdown 
shall be approved by the Contracting Officer and must be 
acceptable to HUD. If the contract covers more than one 

Contractor or subcontractor or supplier at any tier, the 
Contractor shall not be liable for the repair of any defect of 
material or design furnished by the PHA nor for the repair 
of any damage that results from any defect in PHA 

project, the Contractor shall furnish a separate 

furnished material or design. 
breakdown for each. The values and quantities employed 
in making up this breakdown are for determining the 
amount of progress payments and shall not be construed 
as a basis for additions to or deductions from the contract 
price. The Contractor shall prorate its overhead and profit

(i) Notwithstanding any provisions herein to the contrary, the 
establishment of the time periods in paragraphs (a) and 
(c) above relate only to the specific obligation of the 
Contractor to correct the work, and have no relationship 
to the time within which its obligation to comply with the 
contract may be sought to be enforced, nor to the time 
within which proceedings may be commenced to 
establish the Contractor’s liability with respect to its 
obligation other than specifically to correct the work. 

over the construction period of the contract. 
(d) The Contractor shall submit, on forms provided by the 

PHA, periodic estimates showing the value of the work 
performed during each period based upon the approved

submitted not later than days in advance of 
(j) This warranty shall not limit the PHA’s rights under the the date set for payment and are subject to correction and 

revision as required. The estimates must be approved by 
the Contracting Officer with the concurrence of the 
Architect prior to payment. If the contract covers more 
than one project, the Contractor shall furnish a 

Inspection and Acceptance of Construction clause of this 
contract with respect to latent defects, gross mistakes or 
fraud. 

24. Prohibition Against Liens separate progress payment estimate for each. 

The Contractor is prohibited from placing a lien on the 
PHA’s property. This prohibition shall apply to all 
subcontractors at any tier and all materials suppliers. 

(e) Along with each request for progress payments and the 
required estimates, the Contractor shall furnish the 
following certification, or payment shall not be made: I 
hereby certify, to the best of my knowledge and belief, 
that: 

Administrative Requirements (1) The amounts requested are only for performance in 
accordance with the specifications, terms, and 

25. Contract Period conditions of the contract; 
(2) Payments to subcontractors and suppliers have been 

made from previous payments received under the 
contract, and timely payments will be made from the 
proceeds of the payment covered by this certification, 
in accordance with subcontract agreements; and, 

this contract within calendar days of the 
effective date of the contract, or within the time schedule 
established in the notice to proceed issued by the 
Contracting Officer. (3) This request for progress payments does not include 

26. Order of Provisions 

any amounts which the prime contractor intends to 
withhold or retain from a subcontractor or supplier in 
accordance with the terms and conditions of the 
subcontract. In the event of a conflict between these General 

Conditions and the Specifications, the General 
Conditions shall prevail. In the event of a conflict between 
the contract and any applicable state or local law or 
regulation, the state or local law or regulation shall 
prevail; provided that such state or local law or regulation 
does not conflict with, or is less restrictive than applicable 
federal law, regulation, or Executive Order. In the event of 
such a conflict, applicable federal law, regulation, and 
Executive Order shall prevail. 

Name: 

Title: 

Date: 

27. Payments (f) Except as otherwise provided in State law, the PHA shall 

(a) The PHA shall pay the Contractor the price as provided in 

retain ten (10) percent of the amount of progress 
payments until completion and acceptance of all work 
under the contract; except, that if upon completion of 50 
percent of the work, the Contracting Officer, after 
consulting with the Architect, determines that the 
Contractor’s performance and progress are satisfactory,

this contract. 
(b) The PHA shall make progress payments approximately 

every 30 days as the work proceeds, on estimates of 
work accomplished which meets the standards of quality 
established under the contract, as approved by the 
Contracting Officer. The PHA may, subject to written 
determination and approval of the Contracting Officer, 
make more frequent payments to contractors which are 

the PHA may make the remaining payments in full for the 
work subsequently completed. If the Contracting Officer 
subsequently determines that the Contractor’s 
performance and progress are unsatisfactory, the PHA 
shall reinstate the ten (10) percent (or other percentage 
as provided in State law) retainage until such time as the 
Contracting Officer determines that performance and 

qualified small businesses. 
(c) Before the first progress payment under this contract, the 

Contractor shall furnish, in such detail as requested by 
the Contracting Officer, a breakdown of the total contract 
price showing the amount included therein for each 
principal category of the work, which shall substantiate 
the payment amount requested in order to provide a 

progress are satisfactory. 
(g) The Contracting Officer may authorize material delivered 

on the site and preparatory work done to be taken into 
consideration when computing progress payments. 
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Material delivered to the Contractor at locations other than 
the site may also be taken into consideration if the 
Contractor furnishes satisfactory evidence that (1) it has 
acquired title to such material; (2) the material is properly 
stored in a bonded warehouse, storage yard, or similar 
suitable place as may be approved by the Contracting 
Officer; (3) the material is insured to cover its full value; 
and (4) the material will be used to perform this contract. 
Before any progress payment which includes delivered 
material is made, the Contractor shall furnish such 
documentation as the Contracting Officer may require to 
assure the protection of the PHA’s interest in such 
materials. The Contractor shall remain responsible for 
such stored material notwithstanding the transfer of title 

responsibilities of the parties (e.g., change in the PHA 
address). All other contract modifications shall be in the 
form of supplemental agreements signed by the 
Contractor and the Contracting Officer. 

(c) When a proposed modification requires the approval of 
HUD prior to its issuance (e.g., a change order that 
exceeds the PHA’s approved threshold), such 
modification shall not be effective until the required 
approval is received by the PHA. 

29. Changes 

(a) The Contracting Officer may, at any time, without notice 

to the PHA. 
to the sureties, by written order designated or indicated 
to be a change order, make changes in the work within 
the general scope of the contract including changes: 
(1) In the specifications (including drawings and designs); 
(2) In the method or manner of performance of the work; 

(h) All material and work covered by progress payments 
made shall, at the time of payment become the sole 
property of the PHA, but this shall not be construed as (1) 
relieving the Contractor from the sole responsibility for all 
material and work upon which payments have been made 
or the restoration of any damaged work; or, (2) waiving the 
right of the PHA to require the fulfillment of all of the terms 
of the contract. In the event the work of the Contractor has 
been damaged by other contractors or persons other than 
employees of the PHA in the course of their employment, 
the Contractor shall restore such damaged work without 
cost to the PHA and to seek redress for its damage only 
from those who directly 

(3) PHA-furnished facilities, equipment, materials, 
services, or site; or, 

(4) Directing the acceleration in the performance of the 

caused it. 

work. 
(b) Any other written order or oral order (which, as used in 

this paragraph (b), includes direction, instruction, 
interpretation, or determination) from the Contracting 
Officer that causes a change shall be treated as a 
change order under this clause; provided, that the 
Contractor gives the Contracting Officer written notice 
stating (1) the date, circumstances and source of the 
order and (2) that the Contractor regards the order as a(i) The PHA shall make the final payment due the Contractor 

under this contract after (1) completion and final 
acceptance of all work; and (2) presentation of release of 
all claims against the PHA arising by virtue of this contract, 
other than claims, in stated amounts, that the Contractor 
has specifically excepted from the operation of the release. 
Each such exception shall embrace no more than one 
claim, the basis and scope of which shall be clearly 
defined. The amounts for such excepted claims shall not 
be included in the request for final payment. A release may 
also be required of the assignee if the Contractor’s claim to 
amounts payable under this contract 

change order. 
(c) Except as provided in this clause, no order, statement or 

conduct of the Contracting Officer shall be treated as a 
change under this clause or entitle the Contractor to an 
equitable adjustment. 

(d) If any change under this clause causes an increase or 

has been assigned. 

decrease in the Contractor’s cost of, or the time required 
for the performance of any part of the work under this 
contract, whether or not changed by any such order, the 
Contracting Officer shall make an equitable adjustment 
and modify the contract in writing. However, except for a 
adjustment based on defective specifications, no proposal 
for any change under paragraph (b) above shall be 
allowed for any costs incurred more than 20 days (5 days 
for oral orders) before the Contractor gives written notice 
as required. In the case of defective specifications for 
which the PHA is responsible, the equitable adjustment 
shall include any increased cost reasonably incurred by 
the Contractor in attempting to comply with 

(j) Prior to making any payment, the Contracting Officer may 
require the Contractor to furnish receipts or other 
evidence of payment from all persons performing work 
and supplying material to the Contractor, if the 
Contracting Officer determines such evidence is 
necessary to substantiate claimed costs. 

(k) The PHA shall not; (1) determine or adjust any claims for 
payment or disputes arising there under between the 
Contractor and its subcontractors or material suppliers; 
or, (2) withhold any moneys for the protection of the 
subcontractors or material suppliers. The failure or 
refusal of the PHA to withhold moneys from the 
Contractor shall in nowise impair the obligations of any 
surety or sureties under any bonds furnished under this 
contract. 

the defective specifications. 
(e) The Contractor must assert its right to an adjustment 

28. Contract Modifications 

under this clause within 30 days after (1) receipt of a 
written change order under paragraph (a) of this clause, 
or (2) the furnishing of a written notice under paragraph 
(b) of this clause, by submitting a written statement 
describing the general nature and the amount of the 
proposal. If the facts justify it, the Contracting Officer may 
extend the period for submission. The proposal may be 
included in the notice required under paragraph (b) 
above. No proposal by the Contractor for an equitable 
adjustment shall be allowed if asserted after final (a) Only the Contracting Officer has authority to modify any 

term or condition of this contract. Any contract payment under this contract. 
modification shall be authorized in writing. (f) The Contractor’s written proposal for equitable 

adjustment shall be submitted in the form of a lump sum 
proposal supported with an itemized breakdown of all 
increases and decreases in the contract in at least the 
following details: 

(b) The Contracting Officer may modify the contract 
unilaterally (1) pursuant to a specific authorization stated 
in a contract clause (e.g., Changes); or (2) for 
administrative matters which do not change the rights or 
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(1) Direct Costs. Materials (list individual items, the been so suspended, delayed, or interrupted by any other 
cause, including the fault or negligence of the Contractor 
or for which any equitable adjustment is provided for or 
excluded under any other provision of this contract. 

quantity and unit cost of each, and the aggregate 
cost); Transportation and delivery costs associated 
with materials; Labor breakdowns by hours or unit 
costs (identified with specific work to be performed); 
Construction equipment exclusively necessary for the 
change; Costs of preparation and/ or revision to shop 
drawings resulting from the change; Worker’s 
Compensation and Public Liability Insurance; 
Employment taxes under FICA and FUTA; and, Bond 
Costs when size of change warrants revision. 

(2) Indirect Costs. Indirect costs may include overhead, 
general and administrative expenses, and fringe 
benefits not normally treated as direct costs. 

(3) Profit. The amount of profit shall be negotiated and 
may vary according to the nature, extent, and 
complexity of the work required by the change. The 

allowability of the direct and indirect costs shall be 
determined in accordance with the Contract Cost 
Principles and Procedures for Commercial Firms in Part 
31 of the Federal Acquisition Regulation (48 CFR 1-31), 
as implemented by HUD Handbook 2210.18, in effect on 
the date of this contract. The Contractor shall not be 

(c) A claim under this clause shall not be allowed (1) for any 
costs incurred more than 20 days before the Contractor 
shall have notified the Contracting Officer in writing of 
the act or failure to act involved (but this requirement 
shall not apply as to a claim resulting from a suspension 
order); and, (2) unless the claim, in an amount stated, is 
asserted in writing as soon as practicable after the 
termination of the suspension, delay, or interruption, but 
not later than the date of final payment under the 
contract. 

31. Disputes 

allowed a profit on the profit received by any 

(a) “Claim,” as used in this clause, means a written demand 
or written assertion by one of the contracting parties 
seeking, as a matter of right, the payment of money in a 
sum certain, the adjustment or interpretation of contract 
terms, or other relief arising under or relating to the 
contract. A claim arising under the contract, unlike a 
claim relating to the contract, is a claim that can be 
resolved under a contract clause that provides for the 
relief sought by the claimant. A voucher, invoice, or other 
routine request for payment that is not in dispute when 
submitted is not a claim. The submission may be 
converted to a claim by complying with the requirements 
of this clause, if it is disputed either as to liability or 
amount or is not acted upon in a reasonable time. 

subcontractor. Equitable adjustments for deleted work 
shall include a credit for profit and may include a credit for 
indirect costs. On proposals covering both increases and 
decreases in the amount of the contract, the application of 
indirect costs and profit shall be on the net-change in 
direct costs for the Contractor or subcontractor 
performing the work. 

(g) The Contractor shall include in the proposal its request 
for time extension (if any), and shall include sufficient 
information and dates to demonstrate whether and to 
what extent the change will delay the completion of the

(b) Except for disputes arising under the clauses entitled 

contract in its entirety. 

Labor Standards - Davis Bacon and Related Acts, herein, 
all disputes arising under or relating to this contract, 
including any claims for damages for the alleged breach 
thereof which are not disposed of by agreement, shall be 

(h) The Contracting Officer shall act on proposals within 30 
days after their receipt, or notify the Contractor of the 

resolved under this clause. 
(c) All claims by the Contractor shall be made in writing and 

date when such action will be taken. submitted to the Contracting Officer for a written decision. 
A claim by the PHA against the Contractor shall be 
subject to a written decision by the Contracting Officer. 

(d) The Contracting Officer shall, within 60 (unless otherwise 
indicated) days after receipt of the request, decide the 
claim or notify the Contractor of the date by which the 

(i) Failure to reach an agreement on any proposal shall be a 
dispute under the clause entitled Disputes herein. 
Nothing in this clause, however, shall excuse the 
Contractor from proceeding with the contract as changed. 

(j) Except in an emergency endangering life or property, no 
change shall be made by the Contractor without a prior 
order from the Contracting Officer. 

decision will be made. 
(e) The Contracting Officer’s decision shall be final unless 

30. Suspension of Work 
the Contractor (1) appeals in writing to a higher level in 
the PHA in accordance with the PHA’s policy and 
procedures, (2) refers the appeal to an independent 
mediator or arbitrator, or (3) files suit in a court of 
competent jurisdiction. Such appeal must be made within 
(30 unless otherwise indicated) days after receipt of the 

(a) The Contracting Officer may order the Contractor in 
writing to suspend, delay, or interrupt all or any part of the 
work of this contract for the period of time that the 
Contracting Officer determines appropriate for the Contracting Officer’s decision. 
convenience of the PHA. (f) The Contractor shall proceed diligently with performance 

(b) If the performance of all or any part of the work is, for an 
unreasonable period of time, suspended, delayed, or 
interrupted (1) by an act of the Contracting Officer in the 
administration of this contract, or (2) by the Contracting 
Officer’s failure to act within the time specified (or within a 
reasonable time if not specified) in this contract an 
adjustment shall be made for any increase in the cost of 
performance of the contract (excluding profit) necessarily 
caused by such unreasonable suspension, delay, or 
interruption and the contract modified in writing 
accordingly. However, no adjustment shall be made 
under this clause for any suspension, delay, or 
interruption to the extent that performance would have 

of this contract, pending final resolution of any request for 
relief, claim, appeal, or action arising under or relating to 
the contract, and comply with any decision of the 
Contracting Officer. 

32. Default 

(a) If the Contractor refuses or fails to prosecute the work, or 
any separable part thereof, with the diligence that will 
insure its completion within the time specified in this 
contract, or any extension thereof, or fails to complete 
said work within this time, the Contracting Officer may, by 
written notice to the Contractor, terminate the right to 
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proceed with the work (or separable part of the work) that 
has been delayed. In this event, the PHA may take over 
the work and complete it, by contract or otherwise, and 
may take possession of and use any materials, 
equipment, and plant on the work site necessary for 
completing the work. The Contractor and its sureties shall 
be liable for any damage to the PHA resulting from the 
Contractor’s refusal or failure to complete the work within 

completion of the work together with any increased costs 
occasioned the PHA in completing the work. 

(c) If the PHA does not terminate the Contractor’s right to 
proceed, the resulting damage will consist of liquidated 
damages until the work is completed or accepted. 

34. Termination for Convenience 

the specified time, whether or not the Contractor’s right to 
proceed with the work is terminated. This liability includes 
any increased costs incurred by the PHA in completing 

(a) The Contracting Officer may terminate this contract in 
whole, or in part, whenever the Contracting Officer 
determines that such termination is in the best interest of 
the PHA. Any such termination shall be effected by 
delivery to the Contractor of a Notice of Termination 
specifying the extent to which the performance of the 
work under the contract is terminated, and the date upon

the work. 
(b) The Contractor’s right to proceed shall not be terminated 

or the Contractor charged with damages under this 
clause if— 
(1) The delay in completing the work arises from which such termination becomes effective.

unforeseeable causes beyond the control and without 
the fault or negligence of the Contractor. Examples of 
such causes include (i) acts of God, or of the public 
enemy, (ii) acts of the PHA or other governmental 
entity in either its sovereign or contractual capacity, 
(iii) acts of another contractor in the performance of a 
contract with the PHA, (iv) fires, (v) floods, (vi) 
epidemics, (vii) quarantine restrictions, (viii) strikes, 
(ix) freight embargoes, (x) unusually severe weather, 
or (xi) delays of subcontractors or suppliers at any tier 
arising from unforeseeable causes beyond the control 
and without the fault or negligence of both the 
Contractor and the subcontractors or suppliers; and 

(2) The Contractor, within days (10 days unless otherwise 
indicated) from the beginning of such delay (unless 
extended by the Contracting Officer) notifies the 
Contracting Officer in writing of the causes of delay. 
The Contracting Officer shall ascertain the facts and 
the extent of the delay. If, in the judgment of the 
Contracting Officer, the findings of fact warrant such 
action, time for completing the work shall be extended 
by written modification to the contract. The findings of 
the Contracting Officer shall be reduced to a written 
decision which shall be subject to the provisions of 

(b) If the performance of the work is terminated, either in 
whole or in part, the PHA shall be liable to the Contractor 
for reasonable and proper costs resulting from such 
termination upon the receipt by the PHA of a properly 
presented claim setting out in detail: (1) the total cost of 
the work performed to date of termination less the total 
amount of contract payments made to the Contractor; (2) 
the cost (including reasonable profit) of settling and 
paying claims under subcontracts and material orders for 
work performed and materials and supplies delivered to 
the site, payment for which has not been made by the 
PHA to the Contractor or by the Contractor to the 
subcontractor or supplier; (3) the cost of preserving and 
protecting the work already performed until the PHA or 
assignee takes possession thereof or assumes 
responsibility therefore; (4) the actual or estimated cost of 
legal and accounting services reasonably necessary to 
prepare and present the termination claim to the PHA; 
and (5) an amount constituting a reasonable profit on the
value of the work performed by the Contractor. 

(c) The Contracting Officer will act on the Contractor’s claim 
within days (60 days unless otherwise indicated) of 
receipt of the Contractor’s claim. 

(d) Any disputes with regard to this clause are expressly 
the Disputes clause of this contract. made subject to the provisions of the Disputes clause of 

this contract. (c) If, after termination of the Contractor’s right to proceed, it 
is determined that the Contractor was not in default, or 
that the delay was excusable, the rights and obligations 
of the parties will be the same as if the termination had 
been for convenience of the PHA. 

35. Assignment of Contract 

33. Liquidated Damages 

The Contractor shall not assign or transfer any interest in 
this contract; except that claims for monies due or to 
become due from the PHA under the contract may be 
assigned to a bank, trust company, or other financial 
institution. Such assignments of claims shall only be 
made with the written concurrence of the Contracting 
Officer. If the Contractor is a partnership, this contract 
shall inure to the benefit of the surviving or remaining 
member(s) of such partnership as approved by the 
Contracting Officer. 

(a) If the Contractor fails to complete the work within the time 
specified in the contract, or any extension, as specified in 
the clause entitled Default of this contract, the Contractor 
shall pay to the PHA as liquidated damages, the sum of 

Contracting Officer insert amount] for $
each day of delay. If different completion dates are 
specified in the contract for separate parts or stages of the 
work, the amount of liquidated damages shall be 
assessed on those parts or stages which are delayed. To 
the extent that the Contractor’s delay or nonperformance 
is excused under another clause in this contract, 
liquidated damages shall not be due the PHA. The 
Contractor remains liable for damages caused other than 

36. Insurance 

(a) Before commencing work, the Contractor and each 
subcontractor shall furnish the PHA with certificates of 
insurance showing the following insurance is in force and
will insure all operations under the Contract:

by delay. (1) Workers’ Compensation, in accordance with state or 
(b) If the PHA terminates the Contractor’s right to proceed, Territorial Workers’ Compensation laws. 

the resulting damage will consist of liquidated damages 
until such reasonable time as may be required for final 

(2) Commercial General Liability with a combined single 

than $ 
limit for bodily injury and property damage of not less 

[Contracting Officer insert amount] 
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per occurrence to protect the Contractor and each 
subcontractor against claims for bodily injury or death 
and damage to the property of others. This shall cover 
the use of all equipment, hoists, and vehicles 

(2) “Subcontractor” means any supplier, vendor, or firm 
that furnishes supplies, materials, equipment, or 
services to or for the Contractor or another 
subcontractor. 

on the site(s) not covered by Automobile Liability (b) The Contractor shall not enter into any subcontract with 
any subcontractor who has been temporarily denied 
participation in a HUD program or who has been 
suspended or debarred from participating in contracting

under (3) below. If the Contractor has a "claims made” 
policy, then the following additional requirements 
apply: the policy must provide a “retroactive date” 
which must be on or before the programs by any agency of the United States 
execution date of the Contract; and the extended 
reporting period may not be less than five years 

Government or of the state in which the work under this 
contract is to be performed. 

following the completion date of the Contract. (c) The Contractor shall be as fully responsible for the acts or 
omissions of its subcontractors, and of persons either 
directly or indirectly employed by them as for the acts or 
omissions of persons directly employed by the 

(3) Automobile Liability on owned and non -owned motor 
vehicles used on the site(s) or in connection therewith
for a combined single limit for bodily injury and 
property damage of not less than $ Contractor. 
[Contracting Officer insert amount] per occurrence. (d) The Contractor shall insert appropriate clauses in all 

(b) Before commencing work, the Contractor shall furnish the subcontracts to bind subcontractors to the terms and 
conditions of this contract insofar as they are applicablePHA with a certificate of insurance evidencing that 

Builder’s Risk (fire and extended coverage) Insurance on 
all work in place and/or materials stored at the building 
site(s), including foundations and building equipment, is 
in force. The Builder’s Risk Insurance shall be for the 
benefit of the Contractor and the PHA as their interests 
may appear and each shall be named in the policy or 
policies as an insured. The Contractor in installing 
equipment supplied by the PHA shall carry insurance on 
such equipment from the time the Contractor takes 
possession thereof until the Contract work is accepted by 
the PHA. The Builder’s Risk Insurance need not be 
carried on excavations, piers, footings, or foundations 
until such time as work on the superstructure is started. It 
need not be carried on landscape work. Policies shall 
furnish coverage at all times for the full cash value of all 
completed construction, as well as materials in place 
and/or stored at the site(s), whether or not partial 
payment has been made by the PHA. The Contractor 
may terminate this insurance on buildings as of the date 
taken over for occupancy by the PHA. The Contractor is 
not required to carry Builder’s Risk Insurance for 
modernization work which does not involve structural 
alterations or additions and where the PHA’s existing fire 
and extended coverage policy can be endorsed to 

to the work of subcontractors. 
(e) Nothing contained in this contract shall create any 

contractual relationship between any subcontractor and 
the PHA or between the subcontractor and HUD. 

38. Subcontracting with Small and Minority Firms, 
Women’s Business Enterprise, and Labor Surplus 
Area Firms 

The Contractor shall take the following steps to ensure 
that, whenever possible, subcontracts are awarded to 
small business firms, minority firms, women’s business
enterprises, and labor surplus area firms: 

(a) Placing qualified small and minority businesses and 
women’s business enterprises on solicitation lists;

(b) Ensuring that small and minority businesses and 
women’s business enterprises are solicited whenever
they are potential sources; 

(c) Dividing total requirements, when economically feasible, 
into smaller tasks or quantities to permit maximum 
participation by small and minority businesses and 
women’s business enterprises;

(d) Establishing delivery schedules, where the requirements 

include such work. 
of the contract permit, which encourage participation by 
small and minority businesses and women’s business 

(c) All insurance shall be carried with companies which are enterprises; and 
financially responsible and admitted to do business in the 
State in which the project is located. If any such 
insurance is due to expire during the construction period, 
the Contractor (including subcontractors, as applicable) 
shall not permit the coverage to lapse and shall furnish 
evidence of coverage to the Contracting Officer. All 
certificates of insurance, as evidence of coverage, shall 
provide that no coverage may be canceled or non-
renewed by the insurance company until at least 30 days 
prior written notice has been given to the Contracting 
Officer. 

(e) Using the services and assistance of the U.S. Small 
Business Administration, the Minority Business 
Development Agency of the U.S. Department of 
Commerce, and State and local governmental small 
business agencies. 

39. Equal Employment Opportunity 

During the performance of this contract, the Contractor 
agrees as follows: 

(a) The Contractor shall not discriminate against any 
employee or applicant for employment because of race, 

37. Subcontracts color, religion, sex, national origin, or handicap. 
(b) The Contractor shall take affirmative action to ensure that 

(a) Definitions. As used in this contract - applicants are employed, and that employees are treated 
during employment without regard to their race, color, 
religion, sex, national origin, or handicap. Such action 
shall include, but not be limited to, (1) employment, (2) 
upgrading, (3) demotion, (4) transfer, (5) recruitment or 
recruitment advertising, (6) layoff or termination, (7) rates 
of pay or other forms of compensation, and (8) selection 
for training, including apprenticeship. 

(1) “Subcontract” means any contract, purchase order, or 
other purchase agreement, including modifications 
and change orders to the foregoing, entered into by a 
subcontractor to furnish supplies, materials, 
equipment, and services for the performance of the 
prime contract or a subcontract. 
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(c) The Contractor shall post in conspicuous places available (a) The work to be performed under this contract is subject to 
the requirements of section 3 of the Housing and Urban 
Development Act of 1968, as amended, 12 U.S.C. 1701u 
(section 3). The purpose of section 3 is to ensure that 
employment and other economic opportunities generated 
by HUD assistance or HUD-assisted projects covered by 
section 3, shall, to the greatest extent feasible, be directed 
to low- and very low-income persons, particularly persons 
who are recipients of HUD assistance for 

to employees and applicants for employment the notices 
to be provided by the Contracting Officer that explain this 
clause. 

(d) The Contractor shall, in all solicitations or 
advertisements for employees placed by or on behalf of 
the Contractor, state that all qualified applicants will 
receive consideration for employment without regard to 
race, color, religion, sex, national origin, or handicap. 

(e) The Contractor shall send, to each labor union or housing. 
representative of workers with which it has a collective 
bargaining agreement or other contract or understanding, 
the notice to be provided by the Contracting Officer 
advising the labor union or workers’ representative of the 
Contractor’s commitments under this clause, and post 
copies of the notice in conspicuous places available to 

(b) The parties to this contract agree to comply with HUD's 
regulations in 24 CFR Part 135, which implement section 
3. As evidenced by their execution of this contract, the 
parties to this contract certify that they are under no 
contractual or other impediment that would prevent them 
from complying with the Part 135 regulations. 

employees and applicants for employment. (c) The contractor agrees to send to each labor organization 
or representative of workers with which the contractor has 
a collective bargaining agreement or other understanding,
if any, a notice advising the labor organization or workers' 
representative of the contractor's commitments under this 
section 3 clause, and will post copies of the notice in 
conspicuous places at the work site where both 
employees and applicants for training and employment 
positions can see the notice. The notice shall describe the 
section 3 preference, shall set forth minimum number and 
job titles subject to hire, availability of apprenticeship and 
training positions, the qualifications for each; and the 
name and location of the person(s) taking applications for 
each of the positions; and the 

(f) The Contractor shall comply with Executive Order 11246, 
as amended, and the rules, regulations, and orders of the 
Secretary of Labor. 

(g) The Contractor shall furnish all information and reports
required by Executive Order 11246, as amended, Section 
503 of the Rehabilitation Act of 1973, as amended, and 
by rules, regulations, and orders of the Secretary of 
Labor, or pursuant thereto. The Contractor shall permit 
access to its books, records, and accounts by the 
Secretary of Labor for purposes of investigation to 
ascertain compliance with such rules, regulations, and 
orders. 

(h) In the event of a determination that the Contractor is not 
in compliance with this clause or any rule, regulation, or 
order of the Secretary of Labor, this contract may be 
canceled, terminated, or suspended in whole or in part, 
and the Contractor may be declared ineligible for further 
Government contracts, or Federally assisted construction 
contracts under the procedures authorized in Executive 
Order 11246, as amended. In addition, sanctions may be 
imposed and remedies invoked against the Contractor as 
provided in Executive Order 11246, as amended, the 
rules, regulations, and orders of the Secretary of Labor, 

anticipated date the work shall begin. 
(d) The contractor agrees to include this section 3 clause in 

every subcontract subject to compliance with regulations 
in 24 CFR Part 135, and agrees to take appropriate 
action, as provided in an applicable provision of the 
subcontract or in this section 3 clause, upon a finding that 
the subcontractor is in violation of the regulations in 24 
CFR Part 135. The contractor will not subcontract with 
any subcontractor where the contractor has notice or 
knowledge that the subcontractor has been found in 

or as otherwise provided by law. violation of the regulations in 24 CFR Part 135. 
(i) The Contractor shall include the terms and conditions of (e) The contractor will certify that any vacant employment 

this clause in every subcontract or purchase order unless 
exempted by the rules, regulations, or orders of the 
Secretary of Labor issued under Executive Order 11246, 
as amended, so that these terms and conditions will be 
binding upon each subcontractor or vendor. The 
Contractor shall take such action with respect to any 
subcontract or purchase order as the Secretary of 
Housing and Urban Development or the Secretary of 
Labor may direct as a means of enforcing such 
provisions, including sanctions for noncompliance; 
provided that if the Contractor becomes involved in, or is 
threatened with, litigation with a subcontractor or vendor 
as a result of such direction, the Contractor may request 
the United States to enter into the litigation to protect the 

positions, including training positions, that are filled (1) 
after the contractor is selected but before the contract is 
executed, and (2) with persons other than those to whom 
the regulations of 24 CFR Part 135 require employment 
opportunities to be directed, were not filled to circumvent 
the contractor's obligations under 24 CFR Part 135. 

(f) Noncompliance with HUD's regulations in 24 CFR Part 
135 may result in sanctions, termination of this contract 
for default, and debarment or suspension from future 
HUD assisted contracts. 

interests of the United States. 

(g) With respect to work performed in connection with section 
3 covered Indian housing assistance, section 7(b) of the 
Indian Self-Determination and Education Assistance Act 
(25 U.S.C. 450e) also applies to the work to be 
performed under this contract. Section 7(b) requires that 
to the greatest extent feasible (i) preference and 
opportunities for training and employment shall be given 
to Indians, and (ii) preference in the award of contracts 
and subcontracts shall be given to Indian organizations 
and Indian-owned Economic Enterprises. Parties to this 
contract that are subject to the provisions of section 3 
and section 7(b)agree to comply with section 3 to the 
maximum extent feasible, but not in derogation of 
compliance with section 7(b). 

(j) Compliance with the requirements of this clause shall be 
to the maximum extent consistent with, but not in 
derogation of, compliance with section 7(b) of the Indian 
Self-Determination and Education Assistance Act and the 
Indian Preference clause of this contract. 

40. Employment, Training, and Contracting 
Opportunities for Low-Income Persons, Section 3 of 
the Housing and Urban Development Act of 1968. 
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41. Interest of Members of Congress (a) The PHA, HUD, or Comptroller General of the United 

No member of or delegate to the Congress of the United 
States of America shall be admitted to any share or part of 
this contract or to any benefit that may arise therefrom. 

States, or any of their duly authorized representatives 
shall, until 3 years after final payment under this contract, 
have access to and the right to examine any of the 
Contractor’s directly pertinent books, documents, papers, 
or other records involving transactions related to this 
contract for the purpose of making audit, examination, 42. Interest of Members, Officers, or Employees and 

Former Members, Officers, or Employees excerpts, and transcriptions. 

No member, officer, or employee of the PHA, no member 
of the governing body of the locality in which the project 
is situated, no member of the governing body of the 
locality in which the PHA was activated, and no other 
public official of such locality or localities who exercises 
any functions or responsibilities with respect to the 
project, shall, during his or her tenure, or for one year 
thereafter, have any interest, direct or indirect, in this 
contract or the proceeds thereof. 

(b) The Contractor agrees to include in first-tier subcontracts 
under this contract a clause substantially the same as 
paragraph (a) above. “Subcontract,” as used in this 
clause, excludes purchase orders not exceeding 
$10,000. 

43. Limitations on Payments made to Influence Certain 
Federal Financial Transactions 

(c) The periods of access and examination in paragraphs (a) 
and (b) above for records relating to (1) appeals under the 
Disputes clause of this contract, (2) litigation or settlement 
of claims arising from the performance of this contract, or 
(3) costs and expenses of this contract to which the PHA, 
HUD, or Comptroller General or any of their duly 
authorized representatives has taken exception shall 
continue until disposition of such appeals, litigation, 
claims, or exceptions. 

(a) The Contractor agrees to comply with Section 1352 of 
Title 31, United States Code which prohibits the use of 
Federal appropriated funds to pay any person for 
influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, and 
officer or employee of Congress, or an employee of a 
Member of Congress in connection with any of the 
following covered Federal actions: the awarding of any 
Federal contract; the making of any Federal grant; the 
making of any Federal loan; the entering into of any 
cooperative agreement; or the modification of any 

46. Labor Standards - Davis-Bacon and Related Acts 

If the total amount of this contract exceeds $2,000, the 
Federal labor standards set forth in the clause below shall 
apply to the development or construction work to be 
performed under the contract. 

(a) Minimum Wages. 

Federal contract, grant, loan, or cooperative agreement. 

(1) All laborers and mechanics employed under this 
contract in the development or construction of the 
project(s) involved will be paid unconditionally and not 
less often than once a week, and without subsequent 
deduction or rebate on any account (except such payroll 
deductions as are permitted by regulations issued by the 
Secretary of Labor under the Copeland Act (29 CFR Part 
3)), the full amount of wages and bona fide fringe benefits 
(or cash equivalents thereof) due at time of payment 
computed at rates not less than those contained in the 
wage determination of the Secretary of Labor which is 
attached hereto and made a part hereof, regardless of 
any contractual relationship which may be alleged to exist 
between the Contractor and such laborers and 
mechanics. Contributions made or costs reasonably 
anticipated for bona fide fringe benefits under Section 
1(b)(2) of the Davis-Bacon Act on behalf of laborers or 
mechanics are considered wages paid to such laborers or 
mechanics, subject to the provisions of 29 CFR 
5.5(a)(1)(iv); also, regular contributions made or costs 
incurred for more than a weekly period (but not less often 
than quarterly) under plans, funds, or programs which 
cover the regular weekly period, are deemed to be 
constructively made or incurred during such weekly 
period. Such laborers and mechanics shall be paid the 
appropriate wage rate and fringe benefits in the wage 
determination for the classification of work actually 
performed, without regard to skill, except as provided in 
29 CFR 5.5(a)(4). Laborers or mechanics performing 

(b) The Contractor further agrees to comply with the 
requirement of the Act to furnish a disclosure (OMB 
Standard Form LLL, Disclosure of Lobbying Activities) if 
any funds other than Federal appropriated funds 
(including profit or fee received under a covered Federal 
transaction) have been paid, or will be paid, to any person 
for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a 
Member of Congress in connection with a Federal 
contract, grant, loan, or cooperative agreement. 

44. Royalties and Patents 

The Contractor shall pay all royalties and license fees. It 
shall defend all suits or claims for infringement of any 
patent rights and shall save the PHA harmless from loss 
on account thereof; except that the PHA shall be 
responsible for all such loss when a particular design, 
process or the product of a particular manufacturer or 
manufacturers is specified and the Contractor has no 
reason to believe that the specified design, process, or 
product is an infringement. If, however, the Contractor 
has reason to believe that any design, process or product 
specified is an infringement of a patent, the Contractor 
shall promptly notify the Contracting Officer. Failure to 
give such notice shall make the Contractor responsible 
for resultant loss. 

work in more than one classification may be

45. Examination and Retention of Contractor’s Records 

compensated at the rate specified for each classification 
for the time actually worked therein; provided, that the 
employer’s payroll records accurately set forth the time 
spent in each classification in which work is performed. 
The wage determination (including any additional 
classification and wage rates conformed under 29 CFR 
5.5(a)(1)(ii) and the Davis-Bacon poster (WH-1321) shall
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be posted at all times by the Contractor and its 
subcontractors at the site of the work in a prominent and 
accessible place where it can be easily seen by the 

amount of any costs reasonably anticipated in 
providing bona fide fringe benefits under a plan or 
program; provided, that the Secretary of Labor has 
found, upon the written request of the Contractor, that 
the applicable standards of the Davis-Bacon Act have 
been met. The Secretary of Labor may require the 
Contractor to set aside in a separate account assets 
for the meeting of obligations under the plan or 

workers.
(2) (i) Any class of laborers or mechanics, including 

helpers, which is not listed in the wage 
determination and which is to be employed under 
the contract shall be classified in conformance with 
the wage determination. HUD shall approve an 
additional classification and wage rate and fringe 
benefits therefor only when all the following criteria 
have been met: (A) The work to be performed by 
the classification requested is not performed by a 
classification in the wage determination; and (B) 
The classification is utilized in the area by the 
construction industry; and (C) The proposed wage 
rate, including any bona fide fringe benefits, bears 
a reasonable relationship to the wage rates 
contained in the wage 

program. 

determination. 

(b) Withholding of funds. HUD or its designee shall, upon its 
own action or upon written request of an authorized 
representative of the Department of Labor, withhold or 
cause to be withheld from the Contractor under this 
contract or any other Federal contract with the same 
prime Contractor, or any other Federally-assisted 
contract subject to Davis-Bacon prevailing wage 
requirements, which is held by the same prime 
Contractor, so much of the accrued payments or 
advances as may be considered necessary to pay 
laborers and mechanics, including apprentices, trainees, 
and helpers, employed by the Contractor or any 
subcontractor the full amount of wages required by the 
contract. In the event of failure to pay any laborer or 
mechanic, including any apprentice, trainee, or helper, 
employed or working in the construction or development 
of the project, all or part of the wages required by the 
contract, HUD or its designee may, after written notice to 
the Contractor, take such action as may be necessary to 
cause the suspension of any further payment, advance, 
or guarantee of funds until such violations have ceased. 
HUD or its designee may, after written notice to the 
Contractor, disburse such amounts withheld for and on 
account of the Contractor or subcontractor to the 

(ii) If the Contractor and the laborers and mechanics 
to be employed in the classification (if known), or 
their representatives, and HUD or its designee 
agree on the classification and wage rate 
(including the amount designated for fringe 
benefits where appropriate), a report of the action 
taken shall be sent by HUD or its designee to the 
Administrator of the Wage and Hour Division, 
Employee Standards Administration, U.S. 
Department of Labor, Washington, DC 20210. 
The Administrator, or an authorized 
representative, will approve, modify, or disapprove 
every additional classification action within 30 days 
of receipt and so advise HUD or its designee or will 
notify HUD or its designee within the 30-day period 
that additional time is necessary. 

respective employees to whom they are due. 
(c) Payrolls and basic records. 

(1) Payrolls and basic records relating thereto shall be 
(iii) In the event the Contractor, the laborers or maintained by the Contractor during the course of the 

work and preserved for a period of three years 
thereafter for all laborers and mechanics working in 
the construction or development of the project. Such 
records shall contain the name, address, and social 
security number of each such worker, his or her 
correct classification, hourly rates of wages paid 
(including rates of contributions or costs anticipated 
for bona fide fringe benefits or cash equivalents 
thereof of the types described in section 1(b)(2)(B) of 
the Davis-Bacon Act), daily and weekly number of 
hours worked, deductions made, and actual wages 
paid. Whenever the Secretary of Labor has found, 
under 29 CFR 5.5(a)(1)(iv), that the wages of any 
laborer or mechanic include the amount of costs 
reasonably anticipated in providing benefits under a 
plan or program described in section 1(b)(2)(B) of the 
Davis-Bacon Act, the Contractor shall maintain 
records which show that the commitment to provide 
such benefits is enforceable, that the plan or program 
is financially responsible, and that the plan or 
program has been communicated in writing to the 
laborers or mechanics affected, and records which 
show the costs anticipated or the actual cost incurred 
in providing such benefits. Contractors employing 
apprentices or trainees under approved programs 
shall maintain written evidence of the registration of 
apprenticeship programs and certification of trainee 
programs, the registration of the apprentices and 
trainees, and the ratios and wage rates prescribed in 
the applicable programs. 

mechanics to be employed in the classification or 
their representatives, and HUD or its designee do 
not agree on the proposed classification and wage 
rate (including the amount designated for fringe 
benefits, where appropriate), HUD or its designee 
shall refer the questions, including the views of all 
interested parties and the recommendation of HUD 
or its designee, to the Administrator of the Wage 
and Hour Division for determination. The 
Administrator, or an authorized representative, will 
issue a determination within 30 days of receipt and 
so advise HUD or its designee or will notify HUD or 
its designee within the 30-day period that 
additional time is necessary. 

(iv) The wage rate (including fringe benefits where 
appropriate) determined pursuant to 
subparagraphs (a)(2)(ii) or (iii) of this clause shall 
be paid to all workers performing work in the 
classification under this contract from the first day
on which work is performed in classification. 

(3) Whenever the minimum wage rate prescribed in the 
contract for a class of laborers or mechanics includes 
a fringe benefit which is not expressed as an hourly 
rate, the Contractor shall either pay the benefit as 
stated in the wage determination or shall pay another 
bona fide fringe benefit or an hourly cash equivalent 
thereof. 

(4) If the Contractor does not make payments to a trustee 
or other third person, the Contractor may consider as 
part of the wages of any laborer or mechanic the 
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(2) (i) The Contractor shall submit weekly for each week make such records available may be grounds for 
debarment action pursuant to 29 CFR 5.12. in which any contract work is performed a copy of 

all payrolls to the Contracting Officer for (d) (1) Apprentices. Apprentices will be permitted to work at 
transmission to HUD or its designee. The payrolls 
submitted shall set out accurately and completely 
all of the information required to be maintained 
under subparagraph (c)(1) of this clause. This 
information may be submitted in any form desired. 
Optional Form WH-347 (Federal Stock Number 
029-005-00014-1) is available for this purpose and 
may be purchased from the Superintendent of 
Documents, U.S. Government Printing Office, 
Washington, D.C. 20402. The Contractor is 
responsible for the submission of copies of 
payrolls by all subcontractors. (Approved by the 
Office of Management and Budget under OMB 

less than the predetermined rate for the work they 
performed when they are employed pursuant to and 
individually registered in a bona fide apprenticeship 
program registered with the U.S. Department of 
Labor, Employment and Training Administration, 
Office of Apprenticeship and Training, Employer and
Labor Services (OATELS), or with a State 
Apprenticeship Agency recognized by OATELS, or if a 
person is employed in his or her first 90 days of 
probationary employment as an apprentice in such an 
apprenticeship program, who is not individually 
registered in the program, but who has been certified 
by OATELS or a State Apprenticeship Agency (where

Control Number 1214-0149.) appropriate) to be eligible for probationary 
(ii) Each payroll submitted shall be accompanied by a employment as an apprentice. The allowable ratio of 

apprentices to journeymen on the job site in any craft 
classification shall not be greater than the ratio 
permitted to the Contractor as to the entire work force 
under the registered program. Any worker listed on a 
payroll at an apprentice wage rate, who is not 
registered or otherwise employed as stated in this 
paragraph, shall be paid not less than the applicable 
wage rate on the wage determination for the 
classification of work actually performed. In addition, 
any apprentice performing work on the job site in 
excess of the ratio permitted under the registered 
program shall be paid not less than the applicable 
wage rate on the wage determination for the work 
actually performed. Where a contractor is performing 
construction on a project in a locality other than that in 
which its program is registered, the ratios and wage 
rates (expressed in percentages of the journeyman’s 

“Statement of Compliance,” signed by the 
Contractor or subcontractor or his or her agent 
who pays or supervises the payment of the 
persons employed under the contract and shall
certify the following: 
(A) That the payroll for the payroll period contains 

the information required to be maintained 
under paragraph (c) (1) of this clause and that 
such information is correct and complete; 

(B) That each laborer or mechanic (including each 
helper, apprentice, and trainee) employed on 
the contract during the payroll period has been 
paid the full weekly wages earned, without 
rebate, either directly or indirectly, and that no 
deductions have been made either directly or 
indirectly from the full wages earned, other 
than permissible deductions as set forth in 29 
CFR Part 3; and hourly rate) specified in the Contractor’s or 

(C) That each laborer or mechanic has been paid 
not less than the applicable wage rates and 
fringe benefits or cash equivalents for the 
classification of work performed, as specified 
in the applicable wage determination 

subcontractor’s registered program shall be observed. 
Every apprentice must be paid at not less than the rate 
specified in the registered program for the apprentice’s 
level of progress, expressed as a percentage of the 
journeyman hourly rate specified in the applicable 
wage determination. Apprentices shall be paid fringe 
benefits in accordance with the provisions of the 
apprenticeship program. If the apprenticeship program 
does not specify fringe benefits, apprentices must be 
paid the full amount of fringe benefits listed on the 
wage determination for the applicable classification. If 
the Administrator of the Wage and Hour Division 
determines that a different practice prevails for the 
applicable apprentice classification, fringes shall be 
paid in accordance with that determination. In the 
event OATELS, or a State Apprenticeship Agency 
recognized by OATELS, withdraws approval of an 
apprenticeship program, the Contractor will no longer 
be permitted to utilize apprentices at less than the 
applicable predetermined rate for the work performed 
until an acceptable 

incorporated into the contract. 
(iii) The weekly submission of a properly executed 

certification set forth on the reverse side of 
Optional Form WH-347 shall satisfy the 
requirements for submission of the “Statement of 
Compliance” required by subparagraph (c)(2)(ii) of
this clause. 

(iv) The falsification of any of the above certifications 
may subject the Contractor or subcontractor to civil 
or criminal prosecution under Section 1001 of Title 
18 and Section 3729 of Title 31 of the United 
States Code. 

(3) The Contractor or subcontractor shall make the 
records required under subparagraph (c)(1) available 
for inspection, copying, or transcription by authorized 
representatives of HUD or its designee, the 
Contracting Officer, or the Department of Labor and 
shall permit such representatives to interview 
employees during working hours on the job. If the 
Contractor or subcontractor fails to submit the 
required records or to make them available, HUD or 

program is approved. 
(2) Trainees. Except as provided in 29 CFR 5.16, 

its designee may, after written notice to the 

trainees will not be permitted to work at less than the 
predetermined rate for the work performed unless they 
are employed pursuant to and individually registered in 
a program which has received prior approval, 
evidenced by formal certification by the U.S. 
Department of Labor, Employment and Training 
Administration. The ratio of trainees to journeymen on 
the job site shall not be greater than permitted under 

Contractor, take such action as may be necessary to 
cause the suspension of any further payment, 
advance, or guarantee of funds. Furthermore, failure 
to submit the required records upon request or to 

Previous editions are obsolete 
Replaces form HUD-5370-A 

Page 17 of 19 form HUD-5370 (1/2014)  



the plan approved by the Employment and Training 
Administration. Every trainee must be paid at not less 
than the rate specified in the approved program for the 
trainee’s level of progress, expressed as a percentage 
of the journeyman hourly rate specified in the 
applicable wage determination. Trainees shall be paid 
fringe benefits in accordance with the provisions of the 
trainee program. If the trainee program does not 
mention fringe benefits, trainees shall be paid the full 
amount of fringe benefits listed in the wage 
determination unless the Administrator of the Wage 
and Hour Division determines that there is an 
apprenticeship program associated with the 
corresponding journeyman wage rate in the wage 
determination which provides for less than full fringe 
benefits for apprentices. Any employee listed on the 
payroll at a trainee rate who is not registered and 
participating in a training plan approved by the 
Employment and Training Administration shall be paid 
not less than the applicable wage rate in the wage 
determination for the classification of work actually 
performed. In addition, any trainee performing work on 
the job site in excess of the ratio permitted under the 
registered program shall be paid not less than the 
applicable wage rate in the wage determination for the 
work actually performed. In the event the Employment 
and Training Administration withdraws approval of a 
training program, the Contractor will no longer be 
permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed 

(2) No part of this contract shall be subcontracted to any 
person or firm ineligible for award of a United States 
Government contract by virtue of section 3(a) of the 
Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(3) The penalty for making false statements is prescribed 
in the U. S. Criminal Code, 18 U.S.C. 1001. 

(j) Contract Work Hours and Safety Standards Act. As used 
in this paragraph, the terms “laborers” and “mechanics” 
include watchmen and guards. 
(1) Overtime requirements. No contractor or 

subcontractor contracting for any part of the contract 
work which may require or involve the employment of 
laborers or mechanics, including watchmen and 
guards, shall require or permit any such laborer or 
mechanic in any workweek in which the individual is 
employed on such work to work in excess of 40 hours 
in such workweek unless such laborer or mechanic 
receives compensation at a rate not less than one and 
one-half times the basic rate of pay for all hours 
worked in excess of 40 hours in such workweek. 

(2) Violation; liability for unpaid wages; liquidated 
damages. In the event of any violation of the 
provisions set forth in subparagraph (j)(1) of this 
clause, the Contractor and any subcontractor 
responsible therefor shall be liable for the unpaid
wages. In addition, such Contractor and

until an acceptable program is approved. 

subcontractor shall be liable to the United States (in 
the case of work done under contract for the District 
of Columbia or a territory, to such District or to such 
territory), for liquidated damages. Such liquidated 
damages shall be computed with respect to each 
individual laborer or mechanic (including watchmen 
and guards) employed in violation of the provisions 
set forth in subparagraph (j)(1) of this clause, in the 
sum of $10 for each calendar day on which such 
individual was required or permitted to work in excess 
of the standard workweek of 40 hours without 
payment of the overtime wages required by 
provisions set forth in subparagraph (j)(1) of this 

(3) Equal employment opportunity. The utilization of 
apprentices, trainees, and journeymen under this 
clause shall be in conformity with the equal 
employment opportunity requirements of Executive
Order 11246, as amended, and 29 CFR Part 30. 

(e) Compliance with Copeland Act requirements. The 
Contractor shall comply with the requirements of 29 CFR 
Part 3, which are hereby incorporated by reference in this
contract. clause. 

(f) Contract termination; debarment. A breach of this contract 
clause may be grounds for termination of the contract and 
for debarment as a Contractor and a subcontractor as 
provided in 29 CFR 5.12. 

(3) Withholding for unpaid wages and liquidated 

(g) Compliance with Davis-Bacon and related Act 
requirements. All rulings and interpretations of the Davis-

damages. HUD or its designee shall upon its own 
action or upon written request of an authorized 
representative of the Department of Labor withhold or 
cause to be withheld, from any moneys payable on 
account of work performed by the Contractor or 
subcontractor under any such contract or any Federal 
contract with the same prime Contractor, or any other 
Federally-assisted contract subject to the Contract 
Work Hours and Safety Standards Act, which is held 
by the same prime Contractor, such sums as may be 
determined to be necessary to satisfy any liabilities of 
such Contractor or subcontractor for unpaid wages 
and liquidated damages as provided in the provisions 
set forth in subparagraph (j)(2) of this clause. 

(k) Subcontracts. The Contractor or subcontractor shall insert 
in any subcontracts all the provisions contained in this 
clause, and such other clauses as HUD or its designee 
may by appropriate instructions require, and also a 
clause requiring the subcontractors to include these 
provisions in any lower tier subcontracts. The prime 
Contractor shall be responsible for the compliance by any 
subcontractor or lower tier subcontractor with all these 
provisions. 

Bacon and related Acts contained in 29 CFR Parts 1, 3, 
and 5 are herein incorporated by reference in this 
contract. 

(h) Disputes concerning labor standards. Disputes arising out 
of the labor standards provisions of this clause shall not 
be subject to the general disputes clause of this contract. 
Such disputes shall be resolved in accordance with the 
procedures of the Department of Labor set forth in 29 
CFR Parts 5, 6, and 7. Disputes within the meaning of 
this clause include disputes between the Contractor (or 
any of its subcontractors) and the PHA, HUD, the U.S. 
Department of Labor, or the employees or their 
representatives. 

(i) Certification of eligibility. 
(1) By entering into this contract, the Contractor certifies 

that neither it (nor he or she) nor any person or firm 
who has an interest in the Contractor’s firm is a 
person or firm ineligible to be awarded contracts by 
the United States Government by virtue of section 
3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 
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47. Non-Federal Prevailing Wage Rates 

(a) Any prevailing wage rate (including basic hourly rate and 
any fringe benefits), determined under State or tribal law 
to be prevailing, with respect to any employee in any 
trade or position employed under the contract, is 
inapplicable to the contract and shall not be enforced 
against the Contractor or any subcontractor, with respect 
to employees engaged under the contract whenever 
such non-Federal prevailing wage rate exceeds: 
(1) The applicable wage rate determined by the Secretary 

of Labor pursuant to the Davis-Bacon Act (40 U.S.C. 
3141 et seq.) to be prevailing in the locality with 
respect to such trade; 

(b) An applicable apprentice wage rate based thereon 
specified in an apprenticeship program registered with 
the U.S. Department of Labor (DOL) or a DOL- 
recognized State Apprenticeship Agency; or 

(c) An applicable trainee wage rate based thereon specified 
in a DOL-certified trainee program. 

48. Procurement of Recovered Materials. 

(a) In accordance with Section 6002 of the Solid Waste 
Disposal Act, as amended by the Resource Conservation 
and Recovery Act, the Contractor shall procure items 
designated in guidelines of the Environmental Protection 
Agency (EPA) at 40 CFR Part 247 that contain the highest 
percentage of recovered materials practicable, consistent 
with maintaining a satisfactory level of competition. The 
Contractor shall procure items designated in the EPA 
guidelines that contain the highest percentage of 
recovered materials practicable unless the Contractor 
determines that such items: (1) are not reasonably 
available in a reasonable period of time; (2) fail to meet 
reasonable performance standards, which shall be 
determined on the basis of the guidelines of the National 
Institute of Standards and Technology, if applicable to the 
item; or (3) are only available at an 
unreasonable price. 

(b) Paragraph (a) of this clause shall apply to items 
purchased under this contract where: (1) the 
Contractor purchases in excess of $10,000 of the item 
under this contract; or (2) during the preceding 
Federal fiscal year, the Contractor: (i) purchased any 
amount of the items for use under a contract that was 
funded with Federal appropriations and was with a 
Federal agency or a State agency or agency of a 
political subdivision of a State; and (ii) purchased a 
total of in excess of $10,000 of the item both under 
and outside that contract. 
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